

Newborough & Borough Fen Neighbourhood Plan Process (simplified)



Public Referendum community votes on Final Plan

Initial Survey

Step 1

Gather Evidence

To identify issues, e.g. housing, population, heritage, natural environment.

Step 2

Community Engagement

Consultation, survey. Focus on: future development, areas to protect, improvements & sustainability.

Step 3

Issues & Options

Review
evidence and
community
perspective.
Existing policy gaps & options.
Consider site
allocation.

Step 4

Develop the
Plan
Vision &
objectives.
Planning policy /
community
actions. New
evidence
gathering. Site

allocation

actions.

Step 5

Environmental
Impact
Regulatory
requirement.
Screening.
Statutory 5-week
consultation
period.

ngagement with

planning

authority.


Step 6

Draft Plan Review & Survey

Regulation 14
Formal
regulated
consultation of
draft plan. All
stakeholders.
Minimum 6
weeks.
Community
engagement.

Step 7

Finalise Plan
Review all
consultation
responses &
consider how to
accommodate.
Statement of
Basic Conditions.
Finalise all docs
and formally
submit.




New Step

Call

For

Sites



Mar-June 24

Jul-Nov 24

Aug - Nov 25

Nov - Dec 25

Jan - Mar 26

Apr - May 26